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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of | The following activities were conducted during the course of the week.

Work Performed = Excavation activities along the western boundary at Area 5S and Area 7E,
where the Earth Retention System was installed, continued. Significant
source material was observed at the designed depths of these areas,
therefore, a determination was made to extend the immediate area to 16-
feet below ground surface.

= Excavated materials, including concrete, were transported to Waste
Management's Laraway Road RDF landfill in EImwood, lllinois. A total of
10,889.17 tons (566 truck loads) of excavated material were removed over
the course of this week. A total of 338,000.71 tons of excavated material
has been removed and disposed of during the Parcel L portion of the
project.

= Continuous perimeter air monitoring on-site as defined in the RAWP was
provided. In addition to the continuous perimeter air monitoring, a series
of 24-hour air samples were collected for laboratory analysis.

= Wastewater in the excavations was pumped, treated, and released to an
approved Metropolitan Water Reclamation District (MWRD) sewer.

= Utilized GPS unit to locate pertinent features and sampling locations.
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Tasks

Environmental Activities

Sampling Activities
Performed

The following sampling activities were conducted during the course of the
week:

= A total of 10 SUMMA canister air samples (130909001-130909005 and
130911001-130911005), and six PUF air samples, including one duplicate
(130909006-130909011) were collected and submitted to Test America
laboratories for BTEX/Naphthalene and select PAH analyses, respectively.

" Five post-excavation soil samples were collected (130911006-130911010)
and submitted to Test America for analysis.

= Three wastewater samples were collected (130911011-130911013) to
determine whether newly installed granular activated carbon (GAC) filters
were effective. GAC filters were replaced on September 9, 2013.

NRT Field Personnel

Edwards T. Effiong
Ronald J. Horan
Vincent M. Guiliani
Rodney E. Lee

Tim M. Norris
Joseph R. Ridgway

Equipment Deployed

PUF sampling systems

SUMMA canisters with 24-hour flow regulators
AirLogics Air Monitoring Stations

Photo ionization detectors (PIDs)

GPS handheld unit

Hand auger and shovels

Field Photos

See Field Photos below

Additional Site Activities:
= Concrete uncovered at Areas 4E and 5S was continuously broken into smaller pieces for future on-site

use or off-site disposal.
= Portions of sewer from Area 5S are being powerwashed for future on-site use.
= A misting system is being installed on the western boundary of the site to suppress odors.

Work planned for the coming week, September 15, 2013 through September 21, 2013, is as follows:

= Continue excavation and sampling of Area 5S and Area 7E.

= Continue pumping wastewater from Area 4E and Area 5S.

= Continue breaking down concrete removed from Areas 4E and 5S.

=  Provide continuous perimeter air monitoring of the site, and take air samples as described in the RAWP

Addendum 1.

=  Review sampling data received from laboratories who provided analyses, and apply this data in providing

environmental oversight.
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A weekly field progress report will continue to be issued throughout the duration of field activities for this Time
Critical Removal Action. A final written report summarizing the results and findings of the Time Critical Removal
Action will be provided following completion of field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

M N a~ \

ohn M. Nardozzi, P.E.
/Principal Engineer

Timothy B. Norris, P.G.
Geologist

Attachment 1: Burns and McDonnell, Site Remediation - Construction Management Report (09/08/13-09/14/13)
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Field Photos:

Photo 1: Foaming material at Area 5S
Direction: Facing southwest

Photo Date: 9/10/2013

Photo Taken By: RJH

Photo 2: Excavation along ERS at Area 5S
Direction: Facing south

Photo Date: 9/10/2013

Photo Taken By: RJH

Photo 3: Truck loading at Area 5S
Direction: Facing southwest

Photo Date: 9/10/2013

Photo Taken By: RJH
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Field Photos (continued):

WWW.NATURALRT.COM

Photo 4: Material from 12-16 feet at Area 5S
Direction: Facing east
Photo Date: 9/12/2013

Photo Taken By: RJH

Photo 5: Delivery of tank for the misting system
Direction: Facing southeast
Photo Date: 9/13/2013

Photo Taken By: RJH

Photo 6: Area 7E excavation
Direction: Facing north
Photo Date: 9/13/2013

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 09/08/13 to 09/14/13

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station Parcel L

Burns & McDonnell Personnel Onsite Subcontractors Onsite
Site Construction Manager e Tecnica Environmental Services (TES)
e Bal Berena e Helm Electrical Services (HES)
e North Shore Environmental (NSE)
Site Remediation Supervisor e RDNP Drilling
e Danny Batten/Rebekah Schulenberg
Construction Manager
e Mike Swieca Others
¢ Natural Resource Technology (NRT)
Others Tim Norris, Vince Giuliani, Rodney Lee, Ron
e Mike Merkel Horan, Joseph Ridgway and Edwards Effiong.
e Kevin Fagan o Dave Weber (WM) and Vito Pesoli (MT)

e Jason Blazier

Miscellaneous Visitors
) e Dan Opulinski (HES)
Integrys/Peoples Gas Personnel Onsite e Mark Norris (NSE)
* None o Gary Klein (TES)
e Paul Eger (RDNP Drilling)

Site Activities
BURNS & MCDONNELL
e Managed site activities with TES, NSE and HES;
Kevin Fagan and Jason Blazier managed activities with RDNP Drilling at Parcel K;
Pumped and discharged 165,927 gallons of treated water to MWRDGC,;
Received 1 load (90 cubic yards) of wood chips for odor and moisture control;
Tracked 566 loads (10,889.17 tons) of direct disposal soil to Laraway Landfill. As of September
13, 2013, the project totals for disposal were 330,548.70 tons of direct disposal soils and 7,452.01
tons of concrete;
e Used 14 drums (55 gallon/drum) of foam for odor control;
e Issued truck tracking forms for all excavated soils from Areas 5S and 7E;
e Participated in daily subcontractors pre-task analysis safety meetings on site;
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e Monitored site conditions and overall safety; and
o Held the weekly site construction meeting with Supervisors of Subcontractors and Waste
Management.

TECNICA ENVIRONMENTAL SERVICES
e Excavated and loaded out soils from Areas 5S and 7E;
Consistently broke concrete generated from Area 4E;
Performed housekeeping on site;
Operated and maintained truck scale;
Actively controlled dust through watering on site;
Performed routine maintenance on decon and tracking pads;
Performed street cleaning activities along the exit and entrance gate;
Assisted BMcD in waste water treatment system operation and maintenance;
Continuously monitored site fencing and erosion control materials;
Actively controlled odors through foaming and wood chips;
Pumped water from Area 4E;
Started installations of perimeter misting system in the western end of the property; and
Assisted NSE during the water treatment system carbon changed out.

HELM ELECTRICAL SERVICES
o Installed electrical disconnect and electrical plug for the misting system to be installed along the
western fence.

NORTH SHORE ENVIRONMENTAL SERVICES
o Performed water treatment system maintenance (carbon changed out).

RDNP DRILLING
e This company was on-site with Jason Blazier and Kevin Fagan of Burns & McDonnell.
Equipment and materials were staged at Crawford L while the Parcel K investigation work was
being completed.

Scope of work change for Area 5S and 7E
e The scope of the design for the floor of Area 5S east and west of the storm sewer has changed to
16 ft. in depth due to visual evidence of source material; and
e Continue excavation to the east and north of the original Area 4E design dig.

Open/Qutstanding Items
e The ERS installation along the boundary between Parcel L and Parcel D will be temporarily
suspended awaiting pending decisions regarding the Parcel D remedial work.

Anticipated Activities for the Week of September 15, 2013
o Continue breaking concrete generated from Area 4E;
Continue digging and loading out soil from areas 5S and 7E along the sheeting wall.
Load out concrete generated from Area 4E;
Continue to pump water from Area 4E; and
Continue repairing wind screens with wood lath as needed.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: September 9, 2013

Description: View is
towards the north side of
the water treatment
system. North Shore
Environmental was on site
to change the carbon in the
lag tank. A vacuum truck
was used to remove the old
carbon.

Crawford Station Site:
Remediation
Date: September 10, 2013

Description: View is
toward the north side of
4E. Tecnica continued to
pressure wash the storm
sewer pipe that was
removed from Area 5S.
The storm sewer pipe will
be replaced during the
restoration of Area 5S.
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